Miami-Dade Water and Sewer Department (WASD)

Transparency Report
Summary of Changes
December 2018

Exhibit A

A. Awarded Contract

Commission District 7

Central District Wastewater Treatment
Plant Oxygen Production Facility Consent
Decree 2.27

Accelerate ISD Project No. & Project Description Project Status and Comments
Ordinance &
No. 14-77 Commission Districts
(Yes/No)
No DB17-WASD-01 1/04/2019

Contract Award Recommendation
Approved to PLC Construction, Inc.

B. Project Advertised — None

C. Status Change

Accelerate ISD Project No. & Project Description Project Status and Comments
Ordinance &
No. 14-77 Commission Districts
(Yes/No)
No DB16-WASD-02 Pending January 2019 BCC Approval
Commission District 7
Alexander Orr Water Treatment Plant
Drinking Water Laboratory
No DB18-WASD-02 Under the Cone of Silence
Commission District 7 & 8
(Consent Decree) 1/11/2019
South & Central District Wastewater Step 1 Proposals Due
Treatment Plants Dewatering Thickening
Facilities
No DB17-WASD-02 Under the Cone of Silence
Commission District 6
Design-Build Services for the Installation | 12/19/2018
of a 54-inch Diameter Water Competitive Selection Committee
Transmission Main near Red Road from | Approved
John E. Preston
1/16/2019
First Step Meeting




Accelerate ISD Project No. & Project Description Project Status and Comments
Ordinance &

No. 14-77 Commission Districts
(Yes/No)
No DB18-WASD-01 Under the Cone of Silence

Various Commission Districts
Design-Build Services for Installation of | 1/10/2019

a 36-Inch Diameter Sanitary Sewer Force | First Step Meeting
Main on N.W. 107 Avenue from South
N.W. 7 Street to N.W. 25 Street

Exhibit B

Exhibit B shows the preliminary capital expenditures for the month of December 2018 in the amount of
$25,743,688 and the Fiscal Year-to-Date (FYTD) Expenditures in the amount of $104,654,000.

Exhibit C
Consent Decree Description of Project Summary of Changes
Project Number
2.17 Chlorination Facilities Total additional charges in the amount of $43,268 for
this period.
3.7 Effluent Disposal Total additional charges in the amount of $135,313
for this period.
4.5 South Dade 54 inch PCCP FM | Total additional charges in the amount of $381,580
Rehabilitation for this period.
4.8 Rehabilitation of 54 inch PCCP | Total additional charges in the amount of $42,823 for
FM in the City of Miami this period.
4.10 Opa-Locka Airport 48 inch Total additional charges in the amount of $765,220
PCCP force main replacement | for this period.




